GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – HNSS Project – Phase-I – Proposal for finalizing savings due to Clubbing of two pump houses (HNSS PS-0 and K.C Canal Lift Irrigation Main Pump house) at Mutchumarri (V) in Kurnool District - Approval - Accorded – Orders - Issued.

WATER RESOURCES (PROJECTS.III) DEPARTMENT

G.O.RT.No. 202 Dated: 05-05-2020

Read the following:-

1) From the Chief Engineer (P), Ananthapuramu Lr.No.: CE (P) /ATP/ DEE2/ AEE-11/K-2/Vol-8/53M, Dated:31.01.2019.
2) From the Chief Engineer (P), Ananthapuramu Lr. No:CE(P)/ATP/DEE-2/AEE11/K-2/Vol-4/237M, Dated: 17.06.2019.
3)From Chief Engineer (P), Ananthapuramu Lr No.CE(P)/ATP/DCE/DEE1/ AEE1/P-202/Vol.7/441M, dated:05.12.2019 received on 08.01.2020

&&&&

O R D E R:

In the letters 1st to 3rd read above, the Chief Engineer (P), Ananthapuramu has requested the Government to accord approval of the following savings in the work of "KC Canal Lift" which is accruable to Government and excess to be paid to agency in the work of PS.0 of HNSS Phase-I- Package -2 (Mechanical) due to clubbing of two pump houses as per Govt Memo No. 27414/Major-V/2008-1, Dt.04.11.2008 as recommended by the Joint Meeting of SLSC & IBM Committees in their Minutes dated:12.12.2018 as detailed below:

Sl.No.	Name of work	Agency and Agreement No.	Amount	Remarks
1)	Construction of K.C.Canal lift irrigation scheme main pump house	M/s. MEIL-MAYTAS-WPIL (JV) vide Agreement No. SE/IC/KNL/3082007-08, Dt.18.02.2008.	Rs.1,58,24,420/- (Including Tender Premium)	Savings to be accrued to Government.
2)	Construction of HNSS PS-0	M/s.IVRCL-KBL-MEIL (JV) Agreement No. SE/HNSS Circle No.1, Kurnool Agreement No. 1SE/EPC/2008-09, Dt.23.06.2008.	Rs.40,94,055/- (Including Tender Premium)	Excess to be paid to the agency due to increase in forebay lining and side walls etc.,

2. Government after careful examination of the proposal of Chief Engineer (P), Ananthapuramu and also considering the Minutes of SLSC & IBM Committees dt:12.12.2018, hereby accorded approval for the savings in the work of "KC Canal Lift" which is accruable to Government and excess to be paid to agency in the work of PS.0 of HNSS Phase-I- Package -2 (Mechanical) due to clubbing of two pump houses as per Govt., Memo No. 27414/Major-V/2008-1, Dt.04.11.2008 as detailed below:

Sl. No	Name of work	Agency and Agreement No.	Amount in Rs.	Remarks
1	Construction of K.C.Canal lift irrigation scheme main pump house	M/s. MEIL-MAYTAS-WPIL (JV) vide Agreement No. SE/IC/KNL/3082007-08, Dt.18.02.2008.	1,58,24,420/- (Including Tender Premium)	Savings to be accrued to Government.
2	Construction of HNSS PS-0	M/s.IVRCL-KBL-MEIL (JV) Agreement No. SE/HNSS Circle No.1, Kurnool Agreement No. 1SE/EPC/2008-09, Dt.23.06.2008.	40,94,055/- (Including Tender Premium)	Excess to be paid to the agency due to increase in forebay lining and side walls etc.,

3. The Chief Engineer (Projects), Ananthapuramu shall take necessary action accordingly and he is directed to ensure the correctness of the amounts mentioned above.

4. This order issues with the concurrence of the Finance (FMU.WR.II) Department vide their UO No. FIN01-FMU0PC(WR2)/52/2019-FMU-WR-II, dated:06-04-2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
SPECIAL CHIEF SECRETARY TO GOVT

To
The Chief Engineer (Projects), Ananthapuramu.
Copy to:
The Director of Works & Accounts, Vijayawada.
The Finance (FMU.WR.II) Department.
PS to Hon'ble Minister for WRD;
PS to Special Chief Secy., (WRD)
File No. ICD01-MJIR/53/2019-PROJECTS-III (Comp No.818079)
SF/SC

//FORWARDED :: BY ORDER//

SECTION OFFICER